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Agenda

• Introduction

• Project Status
• Design Status

• Existing Easement Status

• Property Acquisition Status

• Alternative Evaluation

• Closing



Project Status

• Design Complete

• Durham Site-Plan and review complete and approved

• Water Quality Permits Acquired



Alignment



Alignment – Westover to I-85

Existing pedestrian culvert under I-85

Pedestrian activated signal crossing 
of Guess Road

Trail follows sewer easement to avoid  
stream restoration easement.

Route through park minimizes impact 
to mature trees.



Alignment –I-85 to Costco

New traffic signal with pedestrian 
accommodation

Existing pedestrian culvert under I-85

Retaining walls range in height 
from 15 to 20’ high



Trail Visualization



Alignment – Costco to Stadium

Trail route consolidated onto one willing 
property. Easements are in place. 

Widen sidewalk to 10-feet wide to connect 
to Stadium Drive and existing greenway. 



Right of Way Update
















Existing Easement



Use of Existing Easement

Minimum 20’ Clearing



Neuse River Buffers



Alternatives

• Alternate - Forest Road to Broad Street Alignment



Forest Road to Broad Street

Study required 
to determine 
least impact 

side of Forest

Propose 6’ 
Sidewalk and 

Sharrows
Uses designed, 
approved HAWK 
signal to cross 

Guess

Modifies Broad St 
Bridge to carry 10’ 

wide path

Trail in existing 
35’ right of way



Forrest Road Improvements

OH Utilities

On street 
Parking

Curb can be 
changed to 

stand-up curb. 
Saves 2’ on 
each side



Forest Road Improvements

Propose Improvement w/in 
existing curbs. 
• No Property Acquisition
• No Utility relocation
• No tree removal
• May consolidate parking to 

one side
• Will analyze best typical 

section 

Mature Street 
Trees



• High pedestrian use observed
• Opportunity to create real bus stop
• Four lanes and easily be reconfigured to three
• Recommend 8-10 wide multi-use path with vertical divider

Crossing of Broad Street Bridge



Potential for Lane Consolidation

Broad drops to 
3 - Lanes



Example Typical Section



Broad to Stadium

High Visibility 
Crosswalks and 

Signage

Lane Restriping 
to Maximize 

Existing ROW





35 foot Right of Way

Broad Street Right of Way



Broad Street Connector



Broad Street Connector



Cost and Funding

Current Professional Services Contract $   248,540

FY2014 CIP Land Acquisition Budget $     75,000

Estimated Construction and Additional Professional Services
Creek Alignment $1,597,411

Broad St. Alignment $   916,838

Note:
Requested CMAQ Funding* $1,081,600

*CMAQ funding available for construction and requires a 20% match from
the City. If construction costs are reduced, CMAQ funding will be reduced 
and the City match will be adjusted accordingly. CMAQ funding is not 
applicable to Professional Service Fees.



• Decision making point of proceeding with existing trail alignment 
and acquisition (possibly condemnation) or pursue alternate trail 
alignment.

• Schedule Analysis

• FY2014 Land Acquisition Budget Status

Next Steps



Schedule
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Complete City Approvals (PW CDs)
Easement Condemnation
MPO and NCDOT TIP/STIP Approval
Municipal Agreement
City Council adopts Project/Grant ordinance (local funds committed)
NCDOT Certification Process
Federal Authorization Process (federal funds committed)
Bid Preparation and Advertisement
*Construction Schedule: 10 - 12 months, Completion 3/2017

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch
A

pr
il

M
ay

Ju
ne

Ju
ly

A
ug

us
t

Se
pt

em
be

r
O

ct
ob

er
N

ov
em

be
r

D
ec

em
be

r
Ja

nu
ar

y
Fe

br
ua

ry
M

ar
ch

A
pr

il
M

ay
Ju

ne
Ju

ly
A

ug
us

t
Se

pt
em

be
r

O
ct

ob
er

N
ov

em
be

r
D

ec
em

be
r

Ja
nu

ar
y

Fe
br

ua
ry

M
ar

ch
A

pr
il

M
ay

Design/Redesign
Authorities Having Jurisdiction Approvals
MPO and NCDOT TIP/STIP Approval
Municipal Agreement
City Council adopts Project/Grant ordinance (local funds committed)
NCDOT Certification Process
Federal Authorization Process (federal funds committed)
Bid Preparation and Advertisement
*Construction Schedule: 6 - 7 months, Completion 11/2016

Federal FY15 Federal FY16

Creek Alignment Schedule with Condmenation
Calendar 2014 Calendar 2015 Calendar 2016

City FY14 City FY15 City FY16

Federal FY15

Alternate Schedule - Broad St. Connector 
Calendar 2014 Calendar 2015

City FY14 City FY15 City FY16
Calendar 2016

Federal FY16



Land Acquisition

Property Area (SF)

Easement Value 
@ $17,500 per acre

$.40 per SF Title Search

Appraisal 
and Review 
Appraisal

Additional 
Closing Costs

Potential Legal 
Costs
Condemnation

Bed Bath & Beyond Complex 11,761.20 $0.00 - $4,704.48 $1,000.00 $2,500.00 $100.00 $10,000.00

Costco 38,332.80 $0.00 - $15,333.12 $1,000.00 $2,500.00 $100.00 $10,000.00

Bouwfonds* 64,468.80 $4,000.00 (legal fees) N/A N/A N/A N/A

TOTAL 114,562.80 $24,037.60 $2,000.00 $5,000.00 $200.00 $20,000.00

Project Total 51,237.60$                  
CIP FY2014 Funding 75,000.00$                  

* Estimated easement value $25,787.52. Bouwfonds has stated they would donate the easements if the City would pay $4,000 for legal 
review fees associated with transaction. Bouwfonds is currently reviewing easement option.



• END OF SLIDE PRESENTATION

• The following Slides are provided as support to alternative route 
investigations  



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road

• Option 3 - Along North Side of I-85 to Broad Street



Option 1 - Alignment on Opposite Side of Creek

Unwilling 
Property Owner 

Boundary 
Extends to Both 
Sides of Creek

I-85 Pedestrian 
Culvert on 

South Side of 
Creek. Would 

Require Exiting 
onto Unwilling 

Property Owner 
Parcel



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road

• Option 3 - Along North Side of I-85 to Broad Street

• Option 4 - Along Forest Road to Broad Street



Option 2 - Behind Noise Wall



Alternatives Investigated

• Option 1 - Opposite Side of Creek

• Option 2 - Behind Noise Wall, Behind Homes on Forest Road  

• Option 3 - Along North Side of I-85 to Broad Street

• Option 4 - Along Forest Road to Broad Street



Wingwall

NCDOT Scour Hole – Must 
maintain function of this 
drainage device

Property Line / NCDOT ROW

Option 3 - Northern Approach to I-85 Pedestrian Culvert

Entrance to Pedestrian Culvert

16’ elevation change



Option 3 - Northern Approach to I-85 Pedestrian Culvert



Plan View – Note gabion wall extends beyond NCDOT ROW Profile – Note steep grade is unavoidable given drainage constraints. 

Gabion Wall Detail – Wall required to maintain drainage of NCDOT I-85 scour hole.

Northern Approach to I-85 Pedestrian Culvert



Northern Approach to I-85 Pedestrian Culvert

10’ elevation 
change

Over 18’ – 55%

No sound 
barrier

340



Existing Easement – 1999 Master Plan

Current design is 
consistent with 1999 
Master Plan:
• Existing greenway 

easement was not 
adequate to 
accommodate the 
trail

• Additional easements 
would be required

• Trail leaves the creek 
to avoid steep grades 
along creek


